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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

HEADING
Date: February 19, 1999
Subject: Michigan Chrome and Chemical Removal Site, Detroit,
County, Michigan
From: p.C. Lall, 0OSC, U.S. EPA, RS1l, Grosse Ile, MI
To: .
K. Mould, USEPA, OSWER, Washington, D.C.
W. Carney, Acting Chief, EERB, Chicago, IL
J. El-Zein, Chief RS1l, Grosse Ile, MI
W. Messenger, Chief ESS, Chicago, IL
W. Ryczek, ESS, Chicago, IL
R. Smith, ORC, Chicago, IL
V. Narsete, EERB, Chicago, IL
L. Fabinski, ATSDR, Chicago, IL
G. Carpenter, MDEQ, Detroit, MI
B. Boyle, MDCH, Lansing, MI . .
S. Lile, City of Detroit, Detroit, MI
M. Chezik, DOI, Philadelphia, PA e
Duty Officer, National Response Center, Washlngton, D.C.

POLREP No.: 6

II.

III.

Iv.

BACKGROUND

Site No.:

Delivery Order Numbers:
Response Authority:
Cerclis Number:

NPL Status:

MDEQ Notification:
Latitude/Longitude:
Start Date:

Completion Date:

SITE INFORMATION

Inciden or

B55C

0011

CERCLA
MID005378161
No

Yes

42° 23!
December 10,
NA

50" North/83° 00' 5"

1998

West

CERCLA fund removal site.

Description
See POLREP #1.

RESPONSE INFORMATION

Situation
1. Current situation

The Emergency and Rapid
Richmond, Virginia,
rolloff box of asbestos

continues removal activities.

Response Services (ERRS)

containing material (ACM)

site for disposal at Woodland Meadows RDF, Wayne, Michigan.

Wayne

(LAN_MAIL)
(LAN_MAIL)
(LAN MAIL)
(LAN_MATIL)
(LAN_MAIL)
(LAN_ MAIL)
(LAN MAIL)
(LAN MAIL)
(E-mail)
(b-mail)
(E-mail)
(E-mail)
(E-mail)

contractor Earthtech,
A 30-cubic yard
was transported off



VI.

Removal/cleanup of vent material i. ongoing. Removal of sludge material
from trenches was completed.

2. Removal activities to date: February 11, 1999 - February 18,
1999.

On February 11, 1999, ERRS continued vent cleaning operations. Site
information was obtained from the City of Detroit Water and Sewerage
Department. From this information, two underground storage tanks were
found on site and sampled for lab analyses.

On February 12, 1999, ERRS completed cleaning vent #6. Additional vent
investigations/sampling was conducted. ERRS accessed pit #2 by using a
jack hammer to break apart a concrete floor. Cleaning of solid material
from pit #2 was completed. Trench cleaning operations began.
Transportation and disposal coordinator de-mobilized from site. A 30-
cubic yard rolloff box of asbestos containing material (ACM) was
transported off site by American Waste Industrial Refuse Removal,
Belleville, Michigan, to Woodland Meadows RDF, Wayne, Michigan.

On February 13, 1999, ERRS continued cleaning of trenches.
On February 15, 1999, ERRS continued trench cleaning operations. Vent
samples were composited and sent to lab for analyses. Powder material

was cleaned from roof of shed in piating room of warehouse.

On February 16, 1999, trench cleaning operations continued. Vent
cleaning activities continued.

On February 17, 1999, removal of sludge material from trenches was
completed. Vent pipe removal/cleaning continued. Disposal samples and
waste profiles were delivered to EQ, Ypsilanti, Michigan.

On February 18, 1999, ERRS began cleaning of above ground storage tanks
#5 and 6. Vent removal/cleaning activities continued.

Planned Removal Activities

ERRS contriactor Earthtech will arrange for the transportation and
disposal of the contents of the aboveground storage tanks (ASTs), vats,
trenches, drums, and containers on the site.

Nex e

Complete consolidation, packaging, and disposal of waste on site.

Key Issues

Potentially responsible party (PRP) has contracted Constega-Rover and
Assoclates (CRA), Romulus, Michigan, to oversee the EPA’'s activities.

COST INFORMATION

Estimated EPA costs as of 2/17/99 = $ 26,326.35
Estimated START costs as of 2/17/99 = $27,925.00
Estimated ERRS costs as of 2/17/99 = $105,365.75
DISPOSITION OF WASTES

Thirty cubic yard rolloff box of ACM was disposed of at Woodland Meadows
RDF, Wayne, Michigan.



